
HPNS Schedule Summary July 25,2013
B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3

FS - Final Aug-08 Nov-07 Aug-12 May-11 Apr-08
FS Rad Addendum - Final Jun-08 Apr-08 Aug-12 Mar-11 Feb-14
Proposed Plan - Draft to BCT Mar-08 Sep-08 May-08 Oct-12 May-11 Mar-14 Oct-12
Proposed Plan -  Final-public Jun-08 Jan-09 Aug-08 Feb-13 Sep-11 Jun-14 Feb-13
ROD - Draft Aug-08 Apr-10 Feb-09 Aug-08 Jun-13 Mar-12 Oct-14 Aug-08 Feb-09 May-09 Jun-13
ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 Sep-12 Nov-08 May-09 Aug-09
ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Sep-13 Nov-12 Jan-15 Feb-09 Sep-09 Dec-09 Sep-13

Final TPH Closure Report Jul-11 TBD Jan-11 Jan-11 TBD Jan-11

Non Rad RD (for 7/18 for B) Jan-10
Non Rad RD - Draft Feb-10 Mar-11 Mar-10 Apr-14 Jun-13 Jun-15
Non Rad RD - Draft Final Jul-10 Jul-12 Oct-10 Jul-14 Oct-13 Sep-15
Non Rad RD - Final Dec-10 Oct-12 Feb-11 Nov-14 Feb-14 Nov-15 Oct-10 Dec-10 Dec-10

RAWP- Draft Sep-12 Dec-13 Jan-14 May-15 Jun-14 Jan-16 Sep-12 Mar-12 Mar-12 TBD
RAWP-Final Nov-12 Apr-14 Mar-14 Aug-15 Oct-14 Apr-16 Dec-12 May-12 May-12 TBD

RAWP  Draft  RU-C2 Oct-12
RAWP Final RU-C2 Mar-13

RAWP  Draft RU - C1,C4,C5 Nov-12
RAWP Final RU- C1,C4,C5 Jun-13

Rad RACR -Draft Oct-11 Jul-15 Dec-13 Sep-08 Jun-15 Dec-17 Mar-18
Rad RACR -Final Mar-12 Oct-15 Feb-14 Dec-11 Oct-15 Jun-18 Jul-18 Dec-11 Mar-11 Mar-11 Mar-12

Non RAD RACR Draft (for 7/18 B) Jan-12
Non RAD RACR Final (for 7/18 B) May-12

Non RAD RACR Draft Dec-13 Oct-15 Jul-15 Sep-20 Dec-17 Mar-18 Oct-13 Dec-12 Dec-12 TBD
Non RAD RACR Final Mar-14 Dec-15 Sep-15 Jul-21 Jun-18 Jul-18 Jan-14 Feb-13 Feb-13 TBD

FOST - Draft Sep-12 Aug-10 Apr-13 Apr-13
FOST - Draft Final Feb-13 Jun-11 Jul-13 Jul-13
FOST - Final Feb-13 Apr-12 Aug-13 Aug-13

Notes:
Separate Feasibility Studies or Proposed Plans were not developed for Parcels D1,D2,G,UC-1,UC-2 and UC-3.
Parcel D was divided into four Parcels (D-1, D-2, UC-1 and G)   during the Proposed Plan for Parcel D.  Feasibility Study and Proposed Plan dates for Parcel D-1 reflect Parcel D.
Parcel UC-2 was developed during the Proposed Plan for Parcel C.
Parcel UC-3 is being developed during the Proposed Plan for Parcel E.
Parcel C RAWP denotes dates for the Cap.  Parcel C RAWP for RU-C2 and RU-C1,4,5 are shown separately
Parcel C Non Rad RACR dates denote the dates for the Parcel C Cap with the previously released RACRs for RU-C2 and RU-C1,4,5 as attachments
Parcel D Rad RACR dates denote dates for latest of the two Rad RACRS (Parcel D-1 South). 
Parcel UC-1 and UC-2 will be combined into one FOST

 

* denotes date change reflects earlier release of document
Yellow shaded items have been issued.
Orange shaded items show a date change since previous reporting period 


